COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 22/ 2021

ESTI MATE SUMVARY 18:13: 50
CONTI D: C23099 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 23099- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 79.5 DAYS TIME ALLOW 120 WORK DAYS
| -70: SH72 RAMP & | NTERSECTI ON PERCENT TI ME: 66. 25 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO SHEO72A- 046
1-70: SH72 RAMP & | NTERSECTI ON UPGRADE

NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON

CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 08/ 23/ 2021 DATE TI ME STARTED 03/01/2021
7353 S. EAGLE STREET DATE LET 09/ 03/ 2020 DATE WORK BEGAN 03/ 01/2021
DATE AWARDED 09/ 18/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  10/12/2020 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 03/ 01/ 2021
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 3,595, 809.92 PARTI Cl PATI NG $ 2,106, 360.92 $ 846, 694. 24
AWARD PRQIECT AMT: $ 3,170,523.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 58. 58% TOTAL EARNI NGS 2,106, 360. 92 846, 694. 24
FUNDS AVAI LABLE: $ 1,489, 449.00 STOCKPILED MATER ALS 17, 804. 21 -1,420.83

GROSS EARNI NGS 2,124, 165. 13 845, 273. 41
TOTAL CLAI MB: $ 0.00 RETAI NAGE -47,557. 85 -14,933. 85

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 2,076, 607. 28 830, 339. 56

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AMOUNT  DUE 2,076, 607. 28 830, 339. 56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE o :;; 77777 830,339.56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23099-BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0006 18: 13: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
135, 000. 00000 1. 000 135, 000. 00
0010 202-00010 Renoval of Tree 8. 000 7.000
EACH 1. 000 1, 000. 00
1, 000. 00000 8. 000 8, 000. 00
0015 202-00015 Renoval of Headwal | 2.000 2.000
EACH 0. 000 0. 00
2,000. 00000 2.000 4, 000. 00
0020 202-00019 Renoval of Inlet 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4, 500. 00
0025 202-00035 Renoval of Pipe 208. 000 201. 000
LF 0. 000 0. 00
35. 00000 201. 000 7,035.00
0030 202-00037 Renoval of End Section 4.000 4. 000
EACH 0. 000 0. 00
200. 00000 4.000 800. 00
0035 202-00190 Renoval of Concrete Median Cover Material 59. 000 3. 500
SY 55. 500 610. 50
11. 00000 59. 000 649. 00
0040 202-00200 Renoval of Sidewal k 229. 000 205. 000
5% 0. 000 0. 00
13. 00000 205. 000 2,665. 00
0045 202-00201 Renoval of Curb 109. 000 56. 000
LF 0. 000 0. 00
14. 00000 56. 000 784.00
0050 202-00203 Renoval of Curb and Cutter 1, 044. 000 141. 000
LF 0. 000 0. 00
10. 00000 141. 000 1,410.00
0055 202- 00206 Renoval of Concrete Curb Ranp 60. 000 21. 000
SY 0. 000 0. 00

30. 00000 21.000 630. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23099-BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0006 18:13: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00210 Renoval of Concrete Pavenent 834. 900 26. 900
SY 808. 000 20, 200. 00
25. 00000 834. 900 20, 872.50
0065 202-00220 Renoval of Asphalt Mat 3, 736. 000 2,577.000
SY 784.000 7,840.00
10. 00000 3,361. 000 33, 610. 00
0070 202-00240 *Renoval of Asphalt Mt (Pl aning) 7, 793. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0075 202-00250 *Renoval of Pavement Marking 88. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0.00
0080 202-00700 *Renoval of Light Standard 3. 000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0085 202-00750 *Renoval of Luminaire 3. 000 2.000
EACH 0. 000 0. 00
75. 00000 2.000 150. 00
0090 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 0.500
LS 0. 000 0. 00
6, 600. 00000 0.500 3, 300. 00
0095 202-01000 *Renoval of Fence 617. 000 325. 000
LF 282. 000 2,256.00
8. 00000 607. 000 4,856. 00
0100 202-01130 *Renpval of Guardrail Type 3 1,217.000 437. 000
LF 0. 000 0. 00
3.50000 437. 000 1, 529. 50
0105 202-01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
230. 00000 2.000 460. 00
0110 202-04002 dean Cul vert 3. 000 0. 000
EACH 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 202- 04005

0120

203- 00060

0125

203- 01597

0130

206- 00065

0135

206- 00510

0140

207- 00205

0145

207- 00210

0150

208- 00002

0155

208- 00021

0160

208- 00035

0165 208-00045

C23099

23099-BID
SHEO72A- 046

| TEM
DESCRI PTI ON

Cl ean Val ve Box

Enbanknent

Mat eri al

(Conpl ete In Place)

Pot hol i ng

Structure Backfill

(FlowFill)

Filter Material

(Cass A

Topsoi |

St ockpi |l e Topsoi l

*Erosi on Log Type 1 (12 Inch)

*Silt Fence (Reinforced)

*Aggregat e Bag

Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
620. 00000
3, 500. 000
cy
25. 00000
100. 000
HOUR
350. 00000
25. 000
cy
150. 00000
94. 000
cy
75. 00000
1, 842. 000
cy
8. 00000
2, 737. 000
cy
2.50000
750. 000
LF
4. 00000
1, 400. 000
LF
3. 50000
40. 000
LF
12. 00000
1. 000
EACH

650. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

3, 500. 000
0. 000
3, 500. 000

54. 000
2.250
56. 250

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

921. 000
0. 000
921. 000

2,737.000
0. 000
2,737.000

594. 000
0. 000
594. 000

1, 225. 000
0. 000
1, 225. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

Page 4

ESTI MATE RUN 09/ 22/ 2021

787.

650.

.00

.00

.00

.00

.00

.00

.00

.00

.00

18:13: 50

AMOUNT

87, 500

19, 687

1, 200.

7,368

6, 842

2,376

4,287

650.

.00

00

50

00

.00

00

50

00

50

.00

00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23099-BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0006 18:13: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0175 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 3. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0180 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
3, 500. 00000 3. 000 10, 500. 00
0185 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 500. 000 24. 800
cY 0. 000 0. 00
75. 00000 24.800 1, 860. 00
0190 208-00103 Renoval and Disposal of Sediment (Labor) 36. 500 36. 500
HOUR 0. 000 0. 00
50. 00000 36. 500 1, 825. 00
0195 208-00105 Renopval and Disposal of Sedinent (Equipnent) 11. 000 11. 000
HOUR 0. 000 0. 00
120. 00000 11.000 1, 320. 00
0200 208-00106 Sweepi ng (Sedi ment Renoval) 20. 000 9. 000
HOUR 0. 000 0. 00
150. 00000 9. 000 1, 350. 00
0205 208-00107 Renoval of Trash 10. 000 4. 000
HOUR 0. 000 0. 00
85. 00000 4.000 340. 00
0210 208-00207  Erosion Control Managenent 80. 000 24.000
DAY 5. 000 225.00
45. 00000 29. 000 1, 305. 00
0215 210-04010 Adj ust Manhol e 15. 000 0. 000
EACH 2.000 2,000. 00
1, 000. 00000 2.000 2,000. 00
0220 210-04050 Adj ust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00

1, 000. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 212-00007

0230

212-00028

0235

212-00032

0240

213-00012

0245

214- 00005

0250

214-00222

0255

217-00000

0260

240- 00000

0265

304- 06000

0270

403- 00720

0275 403-33841

C23099

SHEO72A- 046

23099-BID

| TEM
DESCRI PTI ON

*Seedi ng (Native) (Hydraulic)

*Seedi ng (Wetl ands)

*Soi |

Condi ti oni ng

*Spray-on Mil ch Bl anket

*Landscape Mai ntenance (24 Month)

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Her bi ci de Treat nent

*W1dlife Biologist

Aggregat e Base Course (Cl ass 6)

* Hot

M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Grading S) (100) (PG 64-22)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.300
ACRE
1, 800. 00000
0. 240
ACRE
4,500. 00000
2.300
ACRE
3, 700. 00000
2.300
ACRE
3, 500. 00000
1. 000
LS
7, 500. 00000
7.000
EACH
990. 00000
803. 000
sy
50. 00000
16. 000
HOUR
90. 00000
3, 917. 000
TON
30. 00000
45. 850
TON
140. 00000
1, 738. 000
TON

78. 00000

QrY TH'S PERI OD
QTY TO DATE

12.

2,999.
. 000
3,917

45.
45.

494
1,137
1, 631.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
12.

000

000

000

. 000

850
850

000
060
060
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ESTI MATE RUN 09/ 22/ 2021

27, 540

6,419

88, 690

.00

.00

.00

.00

.00

.00

.00

.00

00

00

68

18:13: 50

AMOUNT

40, 150

1,080

117, 510

6,419

127, 222

.00

.00

.00

.00

.00

.00

00

00

00

00

68



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23099-BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0006 18:13: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 1, 345. 000 0. 000
TON 300. 700 27,063. 00
90. 00000 300. 700 27, 063. 00
0285 411-10255 *Enulsified Asphalt (S| ow Setting) 1, 051. 000 0. 000
GAL 0. 000 0. 00
6. 00000 0. 000 0. 00
0290 412-00600 *Concrete Pavenent (6 Inch) 304. 000 0. 000
SY 23.000 1, 541. 00
67. 00000 23.000 1, 541. 00
0295 412-01050 *Concrete Pavement (10-1/2 Inch) 1, 593. 000 0. 000
Sy 1, 593. 000 140, 184. 00
88. 00000 1, 593. 000 140, 184. 00
0300 503-00036 *Drilled Shaft (36 Inch) 95. 000 53. 000
LF 36. 000 19, 800. 00
550. 00000 89. 000 48, 950. 00
0305 503-00048 *Drilled Shaft (48 Inch) 36. 000 0. 000
LF 0. 000 0. 00
750. 00000 0. 000 0. 00
0310 506-00412  Soil Riprap (12 Inch) 98. 000 0. 000
cY 0. 000 0.00
85. 00000 0. 000 0. 00
0315 507-00100 Concrete Slope and Ditch Paving (Reinforced) 158. 000 0. 000
cY 0. 000 0. 00
450. 00000 0. 000 0. 00
0320 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 99. 000 99. 000
LF 0. 000 0.00
115. 00000 99. 000 11, 385.00
0325 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 203. 000 203. 000
LF 0. 000 0. 00
200. 00000 203. 000 40, 600. 00
0330 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 23. 000 23. 000
LF 0. 000 0.00

250. 00000 23. 000 5, 750. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23099-BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0006 18:13: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 603-05018 18 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0.00
4,100. 00000 1. 000 4,100. 00
0340 603-05024 24 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
4, 400. 00000 4.000 17, 600. 00
0345 603-10180 18 Inch Corrugated Steel Pipe 78. 000 0. 000
LF 78. 000 9, 360. 00
120. 00000 78.000 9, 360. 00
0350 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0.00
0355 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
8, 500. 00000 1. 000 8, 500. 00
0360 604-19205 Inlet Type R L 10 (5 Foot) 2.000 1. 000
EACH 1. 000 9, 500. 00
9, 500. 00000 2.000 19, 000. 00
0365 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 1, 102. 000 0. 000
LF 91. 000 2, 366. 00
26. 00000 91. 000 2,366. 00
0365 MATERI AL ALLOMNCE Guardrail Type 3 964. 462
LF -964. 462 -17, 206. 00
17. 84000 0. 000 0.00
0365 MATERI AL ALLOWANCE Guardrail Type 3 0. 000
LF 1, 011. 000 15, 785. 17
15. 61343 1, 011. 000 15, 785. 18
0370 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0.00
0375 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0.00

3,100. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0375

0380

0385

0390

0395

0400

0405

0410

0415

0420

0425

606- 02005

607-11525

607-52905

607-52910

607-53148

608- 00006

608- 00010

608- 10000

609-21010

609- 21020

C23099
23099-BID
SHEO72A- 046

| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE End Anchor

*End Anchorage (Fl ared)

*Fence (Plastic)

*End Post (Chain Link)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Non- Fl ar ed

*Corner and Line Brace Post (Chain Link)

*Fence Chain Link (48 Inch)

*Concrete Sidewal k (6 Inch)

Concrete Curb Ranp

Si dewal k Drain

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
EACH
2, 019. 04000
1. 000
EACH
2, 800. 00000
1, 070. 000
LF
5. 00000
2.000
EACH
240. 00000
4. 000
EACH
310. 00000
313. 000
LF
19. 00000
229. 000
sy
53. 00000
63. 800
sy
130. 00000
6. 000
LF
310. 00000
337. 000
LF
21. 50000
864. 000
LF

21.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
1. 000
1.000

942. 000
0. 000
942. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
229. 000
229. 000

0. 000
63. 800
63. 800

0. 000
0. 000
0. 000

0. 000
337. 000
337.000

0. 000
827.000
827.000

Page 9
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
2,019. 04
2, 800. 00
2,800.00
0. 00
4,710. 00
0.00
0. 00
0. 00
0.00
0.00
0. 00
12, 137.00
12,137.00
8, 294. 00
8,294. 00
0. 00
0.00
7,245.50
7,245.50
17, 780. 50
17, 780. 50



CONTI D

ROADWAY

CAT NO0200

0430 609-60011

0435 610-00030

0440 612-00260

0445 613-00206

0450 613-00306

0455 613-01200

0460 613-01300

0465 613-07001

0470 613-07003

0475 613-07004

0480 613-07005

C23099

23099-BID
SHEO72A- 046

| TEM
DESCRI PTI ON

Curb Type 6 (Section M

*Medi an Cover Material (Concrete)

*Locati on Marker (Fiber Optic)(Done)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Type One Pull Box

*Type Three Pul|l Box

*Type Four Pull Box

*Type Five Pull Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
89. 000
LF
40. 00000
1, 795. 000
SF
7. 00000
3. 000
EACH
90. 00000
3, 475. 000
LF
33. 00000
532. 000
LF
36. 00000
185. 000
LF
15. 00000
210. 000
LF
16. 00000
4. 000
EACH
610. 00000
6. 000
EACH
1, 000. 00000
5. 000
EACH
1, 300. 00000
5. 000
EACH

1, 700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1, 795. 000
1, 795. 000

0. 000
0. 000
0. 000

2,518. 000
85. 000
2, 603. 000

512. 000
20. 000
532. 000

185. 000
0. 000
185. 000

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

2.000
4.000
6. 000

1. 000
4. 000
5. 000

1. 000
4.000
5. 000

Page 10

ESTI MATE RUN 09/ 22/ 2021

12, 565

2,805

720.

2,440

4, 000

5,200

6, 800

.00

00

.00

00

.00

.00

00

00

00

00

18:13: 50

AMOUNT

12,565

85, 899

19, 152

2,775

2,440

6, 000

6, 500

8,500

.00

00

.00

00

00

00

.00

00

00

00

00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23099-BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0006 18:13: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 613-10000 *Wring 1. 000 0. 400
LS 0. 000 0. 00
20, 000. 00000 0. 400 8, 000. 00
0490 613-13006 *Lum naire (LED) (6,000 Lunens) 5. 000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
0495 613-32350  *Light Standard Steel (35 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0500 613-40010 *Li ght Standard Foundati on 1. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0505 613-50109 *Meter Power Pedest al 2.000 0. 000
EACH 1. 000 5, 800. 00
5, 800. 00000 1. 000 5, 800. 00
0510 613-80130 *Servi ce Meter Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
4,900. 00000 1. 000 4, 900. 00
0515 614-00025 *Sign Panel (Class |) (Install Only) 120. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0520 614-00027 *Sign Panel (Class Il) (Install Only) 339. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0.00
0525 614-00028 *Sign Panel (Class Il1) (Install Only) 408. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0530 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 277.000 0. 000
Sli pbase)
LF 0. 000 0. 00
28. 00000 0. 000 0.00
0535 614-41275  *Monotube Overhead Sign Bridge (12.75 Inch Dianeter) 1.000 0. 000
EACH 0. 000 0. 00
50, 000. 00000 0. 000 0. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23099-BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0006 18:13: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 614-70150  *Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 6. 000 3, 000. 00
500. 00000 6. 000 3, 000. 00
0545 614-70200 *Accessi bl e Pedestrian Signal 6. 000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
0550 614-70225 *Traffic Signal Face (12-12) 6. 000 0. 000
EACH 2.000 880. 00
440. 00000 2.000 880. 00
0555 614-70336 *Traffic Signal Face (12-12-12) 20. 000 3. 000
EACH 13. 000 8, 320. 00
640. 00000 16. 000 10, 240. 00
0560 614-70448 *Traffic Signal Face (12-12-12-12) 22.000 1.000
EACH 2.000 2, 000. 00
1, 000. 00000 3. 000 3, 000. 00
0565 614-72836 *Conflict Monitor 2.000 1. 000
EACH 1. 000 1, 100. 00
1, 100. 00000 2.000 2,200.00
0570 614-72855 *Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0.00
15, 250. 00000 1. 000 15, 250. 00
0575 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 4.000 5, 200. 00
1, 300. 00000 4.000 5, 200. 00
0580 614-72864 *Fire Preenption Unit 2.000 2.000
EACH 0. 000 0.00
3, 200. 00000 2.000 6, 400. 00
0585 614-72887 *M crowave Vehicle Radar Detector 9. 000 2.000
EACH 6. 000 49, 800. 00
8, 300. 00000 8. 000 66, 400. 00
0590 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0.00

2,500. 00000 0. 000 0. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23099-BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0006 18:13: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0595 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 15, 500. 00
15, 500. 00000 1. 000 15, 500. 00
0600 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0605 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 1.000 17, 000. 00
17, 000. 00000 1. 000 17, 000. 00
0610 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
17, 500. 00000 0. 000 0.00
0615 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 1. 000
EACH 0. 000 0.00
18, 000. 00000 1. 000 18, 000. 00
0620 614-84100 *Traffic Signal Pedestal Pole Al um num 2.000 0. 000
EACH 2.000 3, 200. 00
1, 600. 00000 2.000 3,200. 00
0625 614-86007 *Serial to I P Converter 1. 000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0. 00
0630 614-86248 *Traffic Signal Controller (Type 2070LC) 1. 000 0. 000
EACH 1. 000 6, 600. 00
6, 600. 00000 1. 000 6, 600. 00
0635 614-86250 *Ranp Metering Controller 1. 000 0. 000
EACH 1. 000 11, 000. 00
11, 000. 00000 1. 000 11, 000. 00
0640 614-86800 *Uni nterrupted Power Supply 1. 000 1.000
EACH 0. 000 0. 00
6, 100. 00000 1.000 6, 100. 00
0645 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 000. 000 1, 000. 000
LF 0. 000 0.00

8. 50000 1, 000. 000 8, 500. 00
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PREV QTY/

CAT NO0200

0650

0655

0660

0665

0670

0675

0680

0685

0690

0695

0700

614-87012

614-87015

614-87320

614-87350

614- 87496

614-87692

615- 00030

621- 00450

625- 00000

626- 00000

626-01113

C23099

23099-BID
SHEO72A- 046

| TEM
DESCRI PTI ON

ROADWAY

*Fi ber Optic Termination Panel (12 Fiber)

*Buf f er

Tube Fan Qut Kit

*Closed Circuit Tel evision

*Test Fiber Optic Cable

*Fi ber Optic Cable (Single Mde) (96 Strands)

*Et hernet Switch Type II

Enbanknent

Protector Type 3

*Det our

Pavenent

Construction Surveying

*Mobi | i zati on

*Public Information Managenent (Tier I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 100. 00000
1. 000
EACH
140. 00000
1. 000
EACH
6, 500. 00000
1. 000
LS
11, 300. 00000
1, 742. 000
LF
10. 00000
2.000
EACH
7, 600. 00000
1. 000
EACH
1, 500. 00000
1, 200. 000
%
50. 00000
1. 000
LS
98, 000. 00000
1. 000
LS

300, 000. 00000

140. 000

60. 00000

QrY TH'S PERI OD
QTY TO DATE

1,742
. 000
1,742

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 240
. 500
. 740

. 574
. 383
. 957

. 000
. 000
. 000

Page 14

ESTI MATE RUN 09/ 22/ 2021

140.

7,600

1,500

49, 000

114, 900

1,500

.00

00

.00

.00

.00

00

00

.00

00

00

00

18:13: 50

AMOUNT

140.

17,420

15, 200

1, 500

9, 025

72,520

287, 100

7,800

.00

00

.00

.00

00

00

00

00

00

00

00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 23099-BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0006 18:13: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0705 627-00008  *Modified Epoxy Pavenent Marking 60. 000 0. 000
GAL 0. 000 0. 00
230. 00000 0. 000 0. 00
0710 627-01010 *Preforned Pl astic Pavenent Marking (Type 1) (Inlaid) 297. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0715 627-30205  *Thernopl astic Pavement Marking (Wrd- Synmbol) 272. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0720 627-30210 *Thernopl astic Pavenent Marking (Xwal k- St opl i ne) 980. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0725 630-00000  *Fl aggi ng 240. 000 162. 500
HOUR 57. 000 1, 482. 00
26. 00000 219. 500 5,707.00
0730 630-00006  *Uniformed Traffic Control (Vehicle) 20. 000 12. 000
HOUR 0. 000 0. 00
42. 00000 12. 000 504. 00
0735 630-00007 *Traffic Control Inspection 92. 000 86. 000
DAY 6. 000 960. 00
160. 00000 92. 000 14, 720. 00
0740 630-00012 *Traffic Control Managenent 120. 000 58. 000
DAY 29. 000 26, 100. 00
900. 00000 87.000 78, 300. 00
0745 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 4. 000
EACH 0. 000 0.00
160. 00000 4.000 640. 00
0750 630-80341  *Construction Traffic Sign (Panel Size A) 52. 000 26. 000
EACH 0. 000 0. 00
50. 00000 26. 000 1, 300. 00
0755 630-80342  *Construction Traffic Sign (Panel Size B) 38. 500 19. 250
EACH 0. 000 0.00

60. 00000 19. 250 1, 155. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23099-BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0006 18:13: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0760 630-80343 *Construction Traffic Sign (Panel Size O 32.000 0.183
EACH 0. 000 0.00
70. 00000 0.183 12.81
0765 630-80355 *Portabl e Message Sign Panel 4. 000 1.500
EACH 0. 500 2,500. 00
5, 000. 00000 2.000 10, 000. 00
0770 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
ype) EACH 0. 500 500. 00
1, 000. 00000 2.000 2, 000. 00
0775 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 102. 000 41. 000
EACH 10. 000 310. 00
31. 00000 51. 000 1,581. 00
0780 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 2, 266. 000 487.500
LF 158. 000 6, 320. 00
40. 00000 645. 500 25, 820. 00
0785 630-80380 *Traffic Cone 150. 000 33. 000
EACH 10. 000 100. 00
10. 00000 43. 000 430. 00
0790 630-80393  *Stackable Vertical Panels 50. 000 18. 500
EACH 0. 000 0. 00
31. 00000 18. 500 573. 50
0795 630-80417 *Sequential Flashing Warning Light 150. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0800 630-85010 I mpact Attenuator (Tenporary) 5. 000 0. 000
EACH 0. 000 0.00
8, 900. 00000 0. 000 0. 00
0805 630-85041 *Mobi | e Attenuator 75. 000 0. 000
DAY 0. 000 0. 00
500. 00000 0. 000 0. 00
0810 630-86810 *Traffic Signal (Tenporary) 1.000 0. 000
EACH 0. 000 0. 00

100, 000. 00000 0. 000 0. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23099-BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0006 18:13: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0815 700-70010 F/ A Mnor Contract Revisions 163, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0820 700-70012 F/ A Asphalt Pavenent |ncentive 6, 730. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0825 700-70013 F/ A Concrete Pavement Incentive 13, 700. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0830 700-70018 F/ A Roadway Snoot hness Incentive 6, 400. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0835 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 12, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0840 700-70031 F/ A Interim Surface Repair 1, 600. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0845 700-70082 F/ A Furnish & Install Electrical Service 14,202. 710 4, 040. 150
FA 10, 162. 560 10, 162. 56
1. 00000 14, 202. 710 14,202.71
0850 700-70111 Project First Program 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0855 700-70230 F/ A Communi cation Lines 8, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0860 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0865 700-70589 F/A Environnental Health & Safety Managenent 8, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 23099- BI D ESTI MATE RUN 09/ 22/ 2021
PRQIECT SHEQ72A- 046 ESTI MATE NO 0006 18:13: 50
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0940 614-00035 Si gn Panel (Spec) 98. 250 98. 250
SF 0. 000 0.00
26. 45000 98. 250 2,598.71
CAT 0200 CURRENT AMI $ 3,386,467.92 % 804,873.41$ 2,038, 765. 13
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0870 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 1,000.00 % 0.00% 0.00
CAT NO1300 PERMANENT WATER QUALI TY
0875 202-00035 Renoval of Pipe 83. 000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0. 00
0880 202- 00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0885 203-00060 Enbankment Material (Conplete In Place) 1, 800. 000 1, 800. 000
cY 0. 000 0.00
25. 00000 1, 800. 000 45, 000. 00
0890 206-00510 Filter Material (Class A) 45. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0895 304-06007  Aggregate Base Course (C ass 6) 154. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0900 506-00412 Soil Riprap (12 Inch) 220. 000 0. 000
cY 0. 000 0. 00
85. 00000 0. 000 0. 00
0905 601-03050 Concrete Class D (Wall) 33. 000 0. 000
cY 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0910 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 105. 000 0. 000
LF 0. 000 0. 00

200. 00000 0. 000 0.00
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CAT NO1300

0915 603-02185

0920

603- 05024

0925

603- 05118

0930

604- 00506

0935 609-23000

CURRENT PREV QTY/

| TEM QUANTI TY/ QTY TH'S PERI OD
DESCRI PTI ON UNI TS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
PERVANENT WATER QUALI TY
23x14 Inch Reinforced Concrete Pipe Elliptical 30. 000 0. 000
(Conplete In
LF 30. 000
200. 00000 30. 000
24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000
4, 400. 00000 0. 000
23x14 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 1.000
4, 400. 00000 1. 000
Inlet Type D (Special) (5 Foot) 1. 000 0. 000
EACH 1. 000
30, 000. 00000 1. 000
CGutter (Special) 192. 000 0. 000
LF 0. 000
36. 00000 0. 000
CAT 1300 CURRENT AMI $  208,342.00$

C23099

SHEO72A- 046

23099-BID

PRQIECT TOTAL

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT AMT $ 3,595,809.92$%
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ESTI MATE RUN 09/ 22/ 2021

6, 000

4,400

30, 000

845, 273

18:13: 50
CUMULATI VE
AMOUNT

00
6, 000. 00

.00
0. 00

00
4, 400. 00

00
30, 000. 00

.00
0. 00
00$ 85, 400. 00
41$ 2,124, 165.13



